Phase 1

Website development

Web Design & Graphics

Optimizing the user experience.

Swap Integration

Developing and maintaining the user interface.

Phase 2

Dapp development

GUI of Dapp

Integrating API

Swap Integration

Writing Smart Contract

Arbinium

Phase 4

Dapp
finalization

50+ Coins tested on Mainnet

Fixed the errors

Dapp ready to use for Production

Arbinium

Phase 5

Arbinium IDO

Telegram influencer promos

CMC and CG listing

Steady holder growth

Arbinium

Phase 6

Ecoystem development

Integrating bsc and Arbitrum

Arbitrage

Swap Integration

Developing and maintaining the user interface finalform

Arbinium

Phase 7

Aggressive Marketing Plan

Twitter Marketing

AMA/VC

Telegram Marketing

Press Release