



Phase 1

Website development

Web Design & Graphics

Optimizing the user experience.

Swap Integration

Developing and maintaining
the user interface.

Phase 2

Dapp development

• GUI of Dapp

• Integrating API

• Swap Integration

• Writing Smart Contract

Phase 3

Dapp Testing

Dapp testing on Testnet

Dapp testing on Mainnet

Fixing Quick Bugs

Phase 4

Dapp finalization

50+ Coins tested on Mainnet

Fixed the errors

Dapp ready to use for Production

Arbinium

Phase 5

Coinalyzer IDO

Telegram influencer promos

CMC and CG listing

Steady holder growth

Phase 6

Ecoystem development

Integrating bsc and Arbitrum

Arbitrage

Swap Integration

Developing and maintaining
the user interface finalform

Phase 7

Aggressive Marketing Plan

Twitter Marketing

AMA/VC

Telegram Marketing

Press Release